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February 7, 1994 94-RF-01505
Richard J Schassburger

Acting Director

Environmental Restoration Division

DOE, RFO

Attn S R Grace

OPERABLE UNIT NO 2 SUBSURFACE IM/IRA SOIL VAPOR SURVEY - SIX PHASE HEATING -
NMH-021-94

EG&G has conducted the Soil Vapor Survey (SVS) work In support of Final Subsurface
Interim Measure/Internm Remedial Action Plan/Environmental Assessment and Decision
Document (IM/IRAP/EA) Operable Unit No 2 (OU2) dated August 20, 1992 The work is
progressing under budget and on schedule, and has resulted in identifying the locations of
three areas of significant volatile organic compound (VOC) vapor phase contamination in the
shallow vadose zone The test site for the second pilot test of Soil Vapor Extraction (SVE)
will employ Six Phase Heating technology developed by Battelle Pacific Northwest
Laboratories at one of the above referenced locations EG&G recommends that additional site
specific data be obtained to delineate the extent of the contamination both in terms of
honzontal and vertical profiles This work would provide the detailed contaminant
information required to priontize the project and prepare a design of the six phase heating
system installation

We are proposing to modify the existing project scope to conduct a comprehensive soil vapor
survey at the three areas within Individual Hazardous Substance Site (IHSS) Nos 112 and
113 The comprehensive SVS work would include

» Conducting an SVS within a ten-foot radius at each of the five ‘high level’
contamination sample points

» Conducting the SVS at five-foot centers and five-foot increments to a depth of ten feet

The protocols and procedures previously used by EG&G will also be used to conduct the
proposed SVS work The results of the comprehensive SVS would be included in the OU2
Subsurface IM/IRAP/EA SVS Report as an amended section

Your concurrence I1s required on the proposed revision to the Statement of Work for the SVS
Additional monies are required to fully fund this work and will be obtained from Work
Package No 12066 entitled Contingency through the Baseline Change Proposal process
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If you have any questions or require further information, please contact P J Laurnn at
extension 8702 or D W Pontius at extension 8616

A,

N M Hutchins

Director

Environmental Science & Engineering
EG&G Rocky Flats, inc
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M Harris - DOE/RFO
A H Pauole - DOE/RFO
T Reeves - DOE/RFO
M N Silverman- DOE/RFO




